




Rio Blanco County Road 5 Upgrades - Phase I



Next Steps

- ⇒ Phase I - Project Definition is expected to last until Spring 2009.
- ⇒ Phase II - Environmental Clearances and Preliminary Design will include two additional public meetings tentatively scheduled in early Summer and Fall of 2009.
- ⇒ Phase II will include an environmental assessment document that will be reviewed and adopted by BLM into their Oil and Gas Resource Management Plan Amendment.

Submit your written comments to:

Dave Morlan
Rio Blanco County
570 2nd Street
Meeker, CO 81641
Email: dmorlan@co.rio-blanco.co.us

